

sdmay18-14: Mobile and Web Timecard

Week 3 Report

October 4 - October 10

Team MembersChristian Wessler — *Lead Designer/Documentation Keeper*Nicholas Flege — *Lead iOS Programmer*Andrew Hoelscher — *Lead Tester*Connor McCann — *Lead Android Programmer*Cole Stephan — *Lead Server Programmer*Jason Thomas — *Administrative Lead*Thomas Reins — *Lead Web Programmer***Summary of Progress this Report**

We had our meeting with Genova last Wednesday and since then we have been refining and improving upon our user stories and began laying out the fields and tables we will need in our database.

Pending Issues

None

Plans for Upcoming Reporting Period

Continue with adding to our necessary user stories. Before our next meeting with Genova on 10/18 we will have a thorough preliminary database design.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Christian Wessler	Edited user stories. Began database design stage.	4	17
Nicholas Flege	Added iOS related user stories to Rally. Updated some existing stories to use better phrasing (noun-verb-noun). Started database design document outlining necessary tables and fields.	5	19
Andrew Hoelscher	Looked into database design, rented a laptop that can be used when the group meets up in the future.	2	14
Connor McCann	Re-visited Rally to review and update our initial stories. Began database plans and connections. Minimal Android Studio work this week.	4	16

Cole Stephan	Began to look into server software	2	14
Jason Thomas	"Refined and added some user stories, need to update these stories into Rally still though. Began thinking about the database design in terms of necessary data fields and tables. "	4	18
Thomas Reins	Put reports on our project webpage.	1	13